

Detailed report



2019-03-14 - 2019-03-28

Total 97 h 40 min

Date	Description	Duration	User
03-14	Servicios	2:28:33	Molina Elena00
	Acme-Parade	19:45-22:14	
03-16	FR 7.1 - Register chapter	3:00:03	F Javi Fm
	Acme-Parade	10:26-13:26	
03-16	Preliminaries	1:00:00	Adacieizq
	Acme-Parade	18:30-19:30	
03-16	Domain/Service/Repository - Path/Segment (R6)	1:00:00	Adacieizq
	Acme-Parade	19:30-20:30	
03-16	List Parades by status (Brotherhood - R7.3.1)	0:30:00	Adacieizq
	Acme-Parade	20:30-21:00	
03-17	Make Copy of Parades (Brotherhood - R7.3.2)	1:30:00	Adacieizq
	Acme-Parade	21:30-23:00	
03-17	Colour of Parades (Brotherhood - R9)	0:30:00	Adacieizq
	Acme-Parade	23:00-23:30	
03-18	FR 7.2 - Manage parades by chapters	0:34:51	F Javi Fm
	Acme-Parade	11:26-12:01	
03-18	FR 7.2 - Manage parades by chapters	0:42:59	F Javi Fm
	Acme-Parade	12:23-13:06	
03-18	FR 7.2 - Manage parades by chapters	1:03:50	F Javi Fm
	Acme-Parade	13:17-14:21	
03-18	FR 7.2 - Manage parades by chapters	0:49:06	F Javi Fm
	Acme-Parade	18:04-18:53	
03-18	FR 8 - Dashboard B	0:25:42	F Javi Fm
	Acme-Parade	19:19-19:44	
03-18	Reunion, RF 2.1 y listado de history	3:01:41	Molina Elena00
	Acme-Parade	20:05-23:07	
03-18	List and Create Path (Brotherhood - R7.3.3)	1:15:00	Adacieizq
	Acme-Parade	23:30-00:45	
03-19	Listado History, Listado Records	3:50:04	Molina Elena00
	Acme-Parade	09:05-12:55	
03-19	FR 8 - Dashboard B	1:24:46	F Javi Fm
	Acme-Parade	20:02-21:27	
03-19	FR 4.1 - Dashboard C	0:23:05	F Javi Fm
	Acme-Parade	21:35-21:58	
03-20	Edit Records	3:36:09	Molina Elena00
	Acme-Parade	09:06-12:42	

03-20	FR 4.1 - Dashboard C Acme-Parade	0:56:00 11:03-11:59	F Javi Fm
03-21	FIX - Personal profile Acme-Parade	0:15:46 16:57-17:13	F Javi Fm
03-21	Delete Path / Delete Segment / List Segment (Brotherhood - R7.3.3) Acme-Parade	4:00:00 17:00-21:00	Adacieizq
03-22	Create Records Acme-Parade	2:00:05 09:06-11:06	Molina Elena00
03-23	Create Records Acme-Parade	0:30:02 09:09-09:39	Molina Elena00
03-23	Fix - Parade/Float Acme-Parade	0:09:44 09:14-09:24	F Javi Fm
03-23	Fix - Parade/Float Acme-Parade	2:02:41 09:27-11:30	F Javi Fm
03-23	Fix - Parade/Float Acme-Parade	0:32:28 12:15-12:48	F Javi Fm
03-23	Trello Management Acme-Parade	2:00:00 22:00-00:00	Adacieizq
03-24	Create segment (Brotherhood - R7.3.3) Acme-Parade	1:00:00 00:00-01:00	Adacieizq
03-24	Create Records Acme-Parade	3:15:00 09:08-12:23	Molina Elena00
03-25	Tests Acme-Parade	1:30:01 09:12-10:42	Molina Elena00
03-25	Edit segment (Brotherhood - R7.3.3) Acme-Parade	1:00:00 16:00-17:00	Adacieizq
03-25	Fix History (List records - R2.1) Acme-Parade	1:00:00 18:00-19:00	Adacieizq
03-25	Validation fixes Acme-Parade	1:00:00 19:00-20:00	Adacieizq
03-26	Tests Acme-Parade	2:10:04 09:13-11:23	Molina Elena00
03-26	Test - Learn Acme-Parade	0:31:38 09:37-10:09	F Javi Fm
03-26	Test - Learn Acme-Parade	0:08:25 10:12-10:20	F Javi Fm
03-26	Test - Register actor Acme-Parade	0:45:00 10:50-11:35	F Javi Fm
03-26	Test - Register actor Acme-Parade	0:45:00 11:58-12:43	F Javi Fm
03-26	Test - Register actor Acme-Parade	0:45:00 12:49-13:34	F Javi Fm
03-26	Fix History & Records (R3.1) Acme-Parade	5:00:00 15:00-20:00	Adacieizq

03-26	Test - Register actor	0:45:00	F Javi Fm
	Acme-Parade	15:38-16:23	
03-26	Test - Register actor	0:06:21	F Javi Fm
	Acme-Parade	16:23-16:30	
03-26	Test - Register actor	0:45:00	F Javi Fm
	Acme-Parade	16:48-17:33	
03-26	Test - chapter must be able to self-assign an area to coordinate.	0:45:00	F Javi Fm
	Acme-Parade	17:53-18:38	
03-26	Test - investigate a analysis coverage	0:45:00	F Javi Fm
	Acme-Parade	18:59-19:44	
03-26	Test - investigate a analysis coverage	0:20:03	F Javi Fm
	Acme-Parade	19:48-20:08	
03-26	Export and delete personal data implementation	5:30:00	Adacieizq
	Acme-Parade	22:00-03:30	
03-27	Tests	4:00:41	Molina Elena00
	Acme-Parade	09:03-13:03	
03-27	Test - 9.2 Edit personal data	0:36:04	F Javi Fm
	Acme-Parade	09:33-10:09	
03-27	Test - 10.1 Brotherhood manage their floats	0:45:00	F Javi Fm
	Acme-Parade	10:30-11:15	
03-27	Test - Brotherhood manage their parades	0:04:02	F Javi Fm
	Acme-Parade	11:15-11:19	
03-27	Test - Brotherhood manage their parades	0:45:00	F Javi Fm
	Acme-Parade	11:54-12:39	
03-27	Test - Brotherhood manage their parades	0:12:58	F Javi Fm
	Acme-Parade	12:39-12:52	
03-27	Test - 20.1 Select area	0:29:12	F Javi Fm
	Acme-Parade	13:03-13:32	
03-27	Tests funcionales	4:00:00	Adacieizq
	Acme-Parade	16:00-20:00	
03-27	Test - fix	4:00:00	F Javi Fm
	Acme-Parade	16:25-20:25	
03-28	Dia final, test,costes...	5:28:37	Molina Elena00
	Acme-Parade	08:55-14:24	
03-28	Deploy & Validation	5:00:00	Adacieizq
	Acme-Parade	16:00-21:00	
03-28	Test - fix	5:00:00	F Javi Fm
	Acme-Parade	16:26-21:26	